
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:47 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 293 Date: 28-Apr-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 597

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny with moderate to high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed filling out the TL-502 forms related to the grout cubes made Tuesday April 26th, 2011 for
compressive tests to be done by Translab in Sacramento.
- See Abbas Iranmanesh and Lalit Mathur's diaries for more details regarding Conco's equipment, labor,
and operations for both the W2E and W2W west deviation saddle grout pad formwork.
- Briefly reviewed Submittal 24R11 "W2 Working Platform Extension" which will facilitate additional space
for platforms for cable erection at the W2 cap beam.
- Monitored field operations and any pertinent issues related to surveying, and the W2 cap beam.
- Attended OBG staff meeting at 3:30pm.

Attachment

Excavation work for the T1 tower pull back prior to cable erection. Wasted grout from the form blowouts and the concrete ready mix truck
washout in 10cyd container bins.
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